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Project Objectives:

Corrugated Steel Culvert Pipe Deterioration -Year II
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(1) To develop a plan for implementing an effective, statewide, preventative
maintenance program for CSCP so that pipe can be repaired and rehabilitated
before failure occurs. In this way, instead of reacting to failures, NJDOT can

be proactive in preventing failures.

(2) To determine the best practice for using CSCP in new construction. In
cases where it should not be used, recommend a type of pipe that can be used as

a replacement.

Project Abstract:

(1) To develop a plan for implementing an effective, statewide, preventative
maintenance program for CSCP so that pipe can be repaired and rehabilitated
before failure occurs. In this way, instead of reacting to failures, NJDOT can

be proactive in preventing failures.

(2) To determine the best practice for using CSCP in new construction. In
cases where it should not be used, recommend a type of pipe that can be used as

a replacement.
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1.Progress this quarter by task:
APPROXIMATELY 81%
Literature search, Phase Il Tasks 1, 2, 3, 4, 5, 6 and 7 completed.
Approximately 10% of Phase II task 8 and 45% of Phase II task 9 are completed.

2. Proposed activities for next quarter by task:

Phase II Task 8 - Recommend a framework for developing an effective,
statewide, preventative maintenance program for CSCP.

Phase II Task 9 - Determine the conditions for which CSCP should be used in new
construction.

3. List of deliverables provided in this quarter by task (product date):
None.

4. Progress on implementation and training activities:
None

5. Problems/proposed solutions:
None

6. Budget summary:
Total Project Budget

$282,766.00
Modified Contract Amount $0.00
Total Project Expenditure to date $125,000.00
% of Total Project Budget Expended 44.21%
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